
CAPITAL IMPROVEMENTS PROGRAM 2003 PROJECT SCHEDULE 
 
 
PROJECT TITLE:  DR0204 ALKIRE LAKE DRAINAGE 
  
 
DESCRIPTION:  Design and construction of approximately 
580 feet of enclosed storm sewer to replace existing open 
ditch outfall to Alkire Lake. 
 
PROJECT MANAGER:  
Mike Leech, Assistant Director of Public Works 
 
BUDGET SOURCE:  General Revenue 
                             
BUDGET AMOUNT: $70,000 
 
BUDGET LINE ITEM (S):  
                                     Budget  Actual 
Land/Right of Way                    $15,000  
Design/Surveying                       15,000              
Construction                               25,000 
Contingency                               15,000 
          Total                               $70,000 
                
CONSULTANT (S):  
Kelly R. Kaluza 
                                     
CONTRACTOR (S):  
 
 
COMPLETED PROJECT TOTAL: 
 
 

 
 
 

 
PROJECT SCHEDULE:    Proposed                Revised                         Actual 
                                                       Date                 Date                          Date 
 
Design                                           11/02 – 02/03                11/03 
Construct                                       04/03 – 07/03                  
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